**Rural Municipality of West River** 

	Task	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
	Phase 1														
l.1	Project Kickoff and Workplan														
L.2	Consultation Strategy														
٠,	Phase 2														
2.1	Community Awareness & Engagement														
2.2	Initial Technical Research														
2.3	Workshop #1														
2.4	Report on Workshop and Survey Results														
	Phase 3														
3.1	Background Research														
3.2	Community Field Study														
3.3	GIS Base Maps														
3.4	Research/data analysis														
3.5	Identification of issues and options														
3.6	Issues, opportunities and recommendations report														
	Phase 4														
1.1	Engagement Workshop #2														
1.2	Engagement Analysis and Report-back														
1.3	Drafting OP & maps														
1.4	Drafting BY & maps														
	Phase 5														
5.1	Open House											est Mar1			
5.2	Review findings & Draft Revisions														
2.1	Submission for legal review											est Mar15			
5.3	Statutory Public Meeting													est May 31	
5.4	Meeting with PB & Revisions														
	Phase 6														
5.1	Council presentation, 1 <sup>st</sup> reading														Week of June 2
5.2	2 <sup>nd</sup> reading														Week of June 2
	Submission for ministerial approval														
	Phase 7														
	Submission of final documents and maps														
	Implementation tools														