

RURAL MUNICIPALITY OF WEST RIVER
RESOLUTIONS

DATE June 9, 2022

MOTION #2022-56

MOTION CARRIED _____

MOTION LOST _____

Moved by Councillor _____ Aaron MacEachern

Seconded by Councillor _____ Chad Stretch

WHEREAS

Pursuant of Motion #2021-51, the Rural Municipality of West River granted the complete construction for the Community of Afton Recreation Center Addition project (Gas Tax Project 27.1.1) to E.F. MacPhee Construction LTD to, and

WHEREAS

Pursuant of Motion #2021-40, the Rural Municipality of West River hired a project manager to provide administrative services for this project, and

WHEREAS

The project manager approved the contemplated change order at the cost of \$37,978.75 HST included in this contract,

BE IT RESOLVED

The Council for the Rural Municipality of West River accepted the attached offer of E.F. MacPhee Construction LTD to comply with the attached contemplated change order for the Afton Community Center (Gas Tax Project 27.1.1) at the cost of \$37,978.75 plus HST and authorizes the CAO to execute it.

I certify that this is a true copy of the resolution.

Helen Smith-MacPhail _____

Laala Jahanshahloo _____

Mayor

Chief Administrative Officer